To: Ben Hammond[hammondbh@cdmsmith.com}; Hoppe, Michael{Hoppe.Michael@epa.gov]
Cc: PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com];
TsangC@cdmsmith.com|[TsangC@cdmsmith.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov}
From: John Rolfe

Sent: Tue 5/13/2014 6:37:38 PM

Subject: Passaic River RM 10.9 - Schedule for Wednesday May 14, 2014

Mike, Ben:

No habitat layer installation work will be conducted on Wednesday May 14th. GLDD plans to
bring a replacement excavator up river on Wednesday. GLDD currently plans to resume the
habitat layer installation on Thursday May 15th.

Today GLDD plans to mobilize the broken excavator down river so it can be replaced.

Please feel free to contact me with any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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